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MEMORANDUM FOR THE RECORD 25X1A

SUBJECT: Amendment No. &, Cont) No, A-101, The Ramo-Wooldridge
Corporation - Project ( AQUATONE)

f

1, This memorandum contains a recommendation sutmitted for
approval of the Director of Central Intelligence. Such recommendation
is set forth ia Paragrasph 7.

2. Basic Contrast No, A-10l, and Amendments Numbers 1-7 ine
clusive, provide for R&D on Systems 1, 2, and 3 and assoclated equip-
ments, production of System 1 and essociated equipments, limited pro-
duction of Systems 2 and 3 and assoclated equipments, and for a study
phase only on System 4. In addition certain training of Govermment :
personnel is provided for, as well as certaln test and evaluation costs,
modification costs and material costs, -

3, Amendment No, 8 to Contract No, A~101 substitutes a new
schedule in the contract which restates the work previously contracted
for and adds new work. The pertinent points in the revised schedule
are as followst:

. @&¢ OSystem 1t Minor adjustments made,

2

b, System 2t Production requirements finalized for AQUATONE,

25X1A Communications Division
the Additlonal regquirements
will be forthooming in FY-57,

ce System 33 Production requirements finalized for AQUATONE,

25X1A @ requirements set forth, Additiomal
requirements will be forthcoming in FY=57.

d, System 4t RE&D phase initiated,
Partisl production requirements set forth,

e. Ground evaluation equipment « Systems 1 and 3: FProduction
requirements finalized, é
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f. Ground evaluation equirment - System 4: R&D phase on
duping and analysis equirment initiated, Ampex equip-
ment for later production requirement provided for,
Procurement of long lead time items for subsequent pro-
duction provided for,

8¢ Training of Communications Division Personnel: No
change in basic costs,

h, Support Requirements FAK, Depot Spares, SLOE:
(1) System 1 - Minor adjustments made,
(2) System 2 = Contrasctort's recormendations requested.
(3) System 3 - Contractor's recommendations requested,
- (4) System 4 - Contractor's reconmendations requested,
i. Support Requirements - Test Sites: No change,

Je Equipment Redesign, Modification, Retrofit and Repairs:
Provision made for these services, Contractor requested
to sutmit firm estimates as thege services are required,

ko Other Services: Provision made for consultants, technical
representetives and overseas personnel, Contractor re-
quested to sutmit firm estimates,

1. Materiel requirements set forth,

4s Further amendments to Contract No, A-101 will be necessarxy, .
including additional R&D costs on Systems 2 and 3. Spare parts (30 day
and 180 day) and the Special List of Equipment for Systems 2, 3 and 4
- must be procured after recommendations from the Contractor are received

must be initiated when Contractor's proposel is received and require
ments are established, Additional production units of System 4 must be
25X1A contrected for in the event more then six unite are required, Project
and Communications Division visuslize additionsl units of
and System 3 equirments in Fiscsl Yeer 1957. Equipment modi-
fication and repair and Personnel services of Contractor's representetives
will also require additional funds,
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the DCI of signature of Amendment No. 8 by the

ptracting Officer ig v ecommended, 25X1A

7, Approval of
authorized Projeect Co
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Project Director
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Reco! +1on of Paragraph 7 approveds
A __4

ALLEN W.
Director of Centrsl Intelligence

Enclosuress
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